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SUMMARY 
This paper provides the current status of RVSM implementation in the Asia and 
Pacific Region for the meeting’s review of the interface of RVSM operations. 
 
Action by the TRASAS/1 is in paragraph 3. 

 
 
1. Introduction 

1.1 This paper provides the current status of RVSM implementation in the Asia and Pacific 
Region 

2. Discussion 

2.1 RVSM was implemented in many airspaces of the Asia and Pacific Region since February 
2000 as shown in Attachment to this paper. The implementation was based on operational needs to improve 
airspace capacity and enhance the management of air traffic in the region.  The next phase of implementation 
will focus on the Chinese FIRs. 

3. Action by the meeting  

3.1 The meeting is invited to note the current status of RVSM implementation in the Asia and 
Pacific region 
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RVSM IMPLEMENATTION STATUS IN THE ASIA/PACIFIC REGION 
 

FIR/AOR RVSM 
Implementation Date 

Comments 

Anchorage Arctic 24 Feb 2000 Implemented 

Anchorage Continental 24 Feb 2000 Implemented 

Anchorage Oceanic 24 Feb 2000 Implemented 

Auckland Oceanic 24 Feb 2000 Implemented 

Bali 31 Oct 2002 Implemented 

Bangkok 21 Feb 2002 

 

Implemented on Specific routes on 21 Feb 2002. 

Whole FIR on 27 Nov 2003
Beijing   

Brisbane 24 Feb 2000 Implemented in the Oceanic East of Australia 24 
Feb 2000 - Remainder of FIR 1 Nov 2001 

Calcutta 27 Nov 2003 Implemented 

Chennai 27 Nov 2003 Implemented 

Colombo 27 Nov 2003 Implemented 

Delhi 27 Nov 2003 Implemented 

Dhaka 27 Nov 2003 Implemented 

Guangzhou   

Fukuoka 24 Feb 2000 Implemented in the Pacific Oceanic on 24 Feb 
2000.  

Hanoi 31 Oct 2002 Implemented 

Ho Chi Minh 21 Feb 2002 Implemented 

Hong Kong 31 Oct 2002 Implemented 

Honiara 24 Feb 2000 Implemented 

Incheon 29 Sep 2005 Implemented 

Jakarta 31 Oct 2002 Implemented 

Karachi 27 Nov 2003 Implemented 

Kathmandu 27 Nov 2003 Implemented 

Kota Kinabalu 21 Feb 2002 Implemented 

Kuala Lumpur 21 Feb 2002 Implemented in the Eastern part on 21 Feb 2002.  

Western part 27 November 2003 

Kunming   
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FIR/AOR RVSM 
Implementation Date 

Comments 

Lahore 27 Nov 2003 Implemented 

Lanzhou   

Male 27 Nov 2003 Implemented 

Manila 21 Feb 2002 Implemented 

Melbourne 1 Nov 2001 Implemented 

Mumbai 27 Nov 2003 Implemented 

Nadi 24 Feb 2000 Implemented 

Nauru 24 Feb 2000 Implemented 

New Zealand (Domestic) 13 July 2000 Implemented 

Oakland Oceanic 24 Feb 2000 Implemented 

Phnom Penh 21 Feb 2002 Implemented 

Port Moresby 13 Apr 2000 Implemented 

Pyongyang   

Sanya 31 Oct 2002 Implemented on N892 on 21 February 2002 

Shanghai   

Shenyang   

Singapore 21 Feb 2002 Implemented 

Tahiti 24 Feb 2000 Implemented 

Taibei 21 Feb 2002 Implemented 

Ujung Pandang 31 Oct 2002 Implemented 

Ulaanbaatar   

Urumqi 22 Nov 2007 Implemented 

Vientiane 31 Oct 2002 Implemented 

Wuhan   

Yangon 27 Nov 2003 Implemented 
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